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ESTIMATE RUN 05/06/2021

ESTIMATE SUMMARY 15:07:13

CONTID: C24130         ESTIMATE NO: 0006 PROG 2005

PCN: 24130-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR I-70 GLENWOOD CANYON GRIZZLY CRK FIRE PERCENT TIME:

PROJECT NO: NHPP0702-407                  

PR I-70 GLENWOOD CANYON GRIZZLY CRK FIRE

NAME OF ROAD:  

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

ROCK SOLID SOLUTIONS CORPORATION PAY PERIOD ENDING

195 LODGEPOLE CIRCLE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PARACHUTE CO 81635     (970)903-3028 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,900,157.46 PARTICIPATING $ $ 460,937.58

AWARD PROJECT AMT: 1,409,512.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

40.00

CALENDAR DAYS

CALENDAR DAYS

68.42%

600,135.61

460,937.58

460,937.58

460,937.58

$

$

$

$

1,300,021.85

0.00

1,300,021.85

0.00

1,300,021.85

-21,142.69

0.00

1,278,879.16

0.00

AMOUNT DUE 1,278,879.16 460,937.58

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 460,937.58

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

EAGLE

  

26.0 TIME ALLOW: 65

ORIG TIME ALLOW: 65

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

11/11/2020

11/11/2020

04/30/2021

11/03/2020

11/16/2020

10/30/2020

11/11/2020



CONTID: C24130         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 24130-BID    ESTIMATE RUN 05/06/2021

PROJECT: NHPP0702-407                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:07:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Unclassified Excavation 140.000

0.000

203-00000  
 

17,500.00140.000

0.00

400.000

CY  

125.00000

0010 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

135.00000

0015 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

20.000

HOUR

165.00000

0020 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

20.000

HOUR

120.00000

0025 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

250.00000

0030 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

20.000

HOUR

65.00000

0035 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

8.00000

0040 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

10.00000

0045 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

5.000

HOUR

65.00000

0050 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

5.000

HOUR

165.00000

0055 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

5.000

HOUR

125.00000
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PCN: 24130-BID    ESTIMATE RUN 05/06/2021

PROJECT: NHPP0702-407                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:07:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

5.000

HOUR

150.00000

0065 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.500

ACRE

2,500.00000

0070 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.500

ACRE

7,113.00000

0075 Mulching (Wood Strand) 0.000

0.000

213-00007  
 

0.000.000

0.00

0.500

ACRE

14,000.00000

0080 Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

0.000

HOUR

275.00000

0085 Mobilization 1.000

0.000

626-00000  
 

56,000.001.000

0.00

1.000

L S 

56,000.00000

0090 Public Information Management (Tier III) 139.000

34.000

626-01113  
 

25,950.00173.000

5,100.00

235.000

DAY 

150.00000

0095 Flagging 0.000

66.500

630-00000  
 

1,995.0066.500

1,995.00

500.000

HOUR

30.00000

0100 Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

0.000

DAY 

124.00000

0105 Traffic Control Management 78.000

24.000

630-00012  
 

86,700.00102.000

20,400.00

119.000

DAY 

850.00000

0110 Construction Traffic Sign (Panel Size A) 2.000

2.000

630-80341  
 

48.004.000

24.00

9.000

EACH

12.00000
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PCN: 24130-BID    ESTIMATE RUN 05/06/2021

PROJECT: NHPP0702-407                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:07:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Construction Traffic Sign (Panel Size B) 14.500

7.500

630-80342  
 

264.0022.000

90.00

44.000

EACH

12.00000

0120 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.500

0.000

630-80358  
 

150.000.500

0.00

1.000

EACH

300.00000

0125 Portable Message Sign Panel 0.000

2.000

630-80359  
 

84.002.000

84.00

30.000

DAY 

42.00000

0130 Drum Channelizing Device 110.000

0.000

630-80360  
 

1,320.00110.000

0.00

220.000

EACH

12.00000

0135 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

12.00000

0140 Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

0.000

EACH

12.00000

0145 Mobile Attenuator 75.000

24.000

630-85041  
 

49,500.0099.000

12,000.00

116.000

DAY 

500.00000

0150 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

185,000.000

F A 

1.00000

0155 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0160 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 24130-BID    ESTIMATE RUN 05/06/2021

PROJECT: NHPP0702-407                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:07:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 239,511.0039,693.00531,567.50CURRENT AMT0200 $ $ $

CAT NO0201 ER Fence Repair 

0175 Removal of Rockfall Fence 0.000

155.000

202-01015  
 

24,025.00155.000

24,025.00

155.000

LF  

155.00000

0180 Rock Scaler 0.000

0.000

203-00599  
 

0.000.000

0.00

40.000

HOUR

125.00000

0185 F/A Emergency Repair (Existing Rock Fall Fence) 16,314.130

0.000

700-70032  
 

16,314.1316,314.130

0.00

300,000.000

F A 

1.00000

CAT 40,339.1324,025.00329,025.00CURRENT AMT0201 $ $ $

CAT NO0202 PR Rockfall Fence 

0190 Rock Fall Fence (MP 121.85 1kJ Fence) 0.000

0.000

607-11575  
 

0.000.000

0.00

0.000

LF  

1,125.00000

0195 Rock Fall Fence (MP 123.95 3kJ Fence) 0.000

0.000

607-11575  
 

0.000.000

0.00

0.000

LF  

1,300.00000

0200 Fence (Temporary) (Special) 4,900.000

600.000

607-11581  
 

686,950.005,500.000

74,940.00

5,500.000

LF  

124.90000

0210 Added Item (Square Yard)/ Natina Steel Treatment / CMO
#2

3,811.000

467.000

900-00022  
 

11,721.724,278.000

1,279.58

4,604.000

SY  

2.74000

0215 Cable Net (1/2 In) (Special) / CMO #3 0.000

3,600.000

607-55101  
 

153,000.003,600.000

153,000.00

3,600.000

SF  

42.50000
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PCN: 24130-BID    ESTIMATE RUN 05/06/2021

PROJECT: NHPP0702-407                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:07:13

CUMULATIVE
AMOUNT

CAT NO0202 PR Rockfall Fence 

0220 Rock Fall Fence (Special) / CMO #4 0.000

140.000

607-11575  
 

168,000.00140.000

168,000.00

155.000

LF  

1,200.00000

CAT 1,019,671.72397,219.581,038,564.96CURRENT AMT0202 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0205 Sanitary Facility 1.000

0.000

620-00020  
 

500.001.000

0.00

2.000

EACH

500.00000

CAT 500.000.001,000.00CURRENT AMT0400 $ $ $

$ 1,300,021.85460,937.58$1,900,157.46$CURRENT AMTPROJECT TOTAL


